
Eidgenössisches Justiz- und Polizeidepartement EJPD

Staatssekretariat für Migration SEM 







Drittstaatsangehörige

Visumpflichtige Visumbefreite

Visum ETIAS



Kontrollieren

Gesuchsprüfung EU-Zentralsystem

Fachapplikation

IT BVGer

Strafverfolgung Zugangskomponente

PROZESSE IT-SYSTEM

Rechtsmittelverfahren



SEMBVGer fedpol BAZGNDBEDA Kt. MA KaPo
ISC

EJPD
EDÖB

CH/EU



SEMBVGer fedpol BAZGNDBEDA Kt. MA KaPo
ISC

EJPD
EDÖB

eu-LISA

TEGAG ETG

KOM

SBC ESG

Frontex Mitgliedstaaten



2021 2022 2023 2024
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Phase Realisierung

NES Aufbauphase
NES

Vollausbau

IT Entwicklung Tests

go live

CH

EU

heute go live

Phase Einführung

NES Betriebsbeginn

IT Entwicklung



2022

Q1 Q2 Q3 Q4

2025

Q1 Q2 Q3 Q4

2019

Q1 Q2 Q3 Q4

2024

Q1 Q2 Q3 Q4

N-SIS enhancement release

2020

Q1 Q2 Q3 Q4

2021

Q1 Q2 Q3 Q4

API II development SEM

EES development SEM

Article 20 & 22 development

CIR & ETIASCIR development CIR livefurther CIR dev CIR procurement

sBMS procurement sBMS development

MID procurement MID development

CRRS procurement CRRS development

VIS procurement VIS development

EES developmentEES procurement

Eurodac procurement

CH01: EES goes live 

SIS recast & CS-CIS upgrade

Interoperabilty IOP development SEM

N-VIS enhancement release N-VIS enhancement release

PSW-fedpol SISII WE T&O (technical and organizational adaptation of the N-SIS framework to implement SISII Recast ) 

PSW-fedpol IOP T&O (fedpol technical development and organizational implementation of Interoperability)

                                                                                       Programm Schengen Weiterentwicklung GS-EJPD

VIS Recast

CH06: VIS goes live 

CH16: SIS with ESP 

EU07: Art 20 & 22 go live 

CH08: Art 20 & 22 live in fedpol

CH02: New SIS goes live CH03: SIS with sBMS 

CH12: EES with ESP 

CH07: Art 20 & 22 live in SEM

CH14: VIS with ESP 

ESP developmentESB procurement ESP for MS

ETIAS developmentETIAS procurement

CH04: SEM IOP CIR goes live 

EU01:EES go live 

EU04: CRRS go live 

EU02:SIS recast go live 

EU08:ETIAS go live 

EU06:VIS go live 

EU10:ESP for MS go live 

EU09:Eurodac go live 

EU11:MID go live 

Incl. BiometricsECRIS-TCN procurement

ETIAS development SEM

EES enhancements SEM    .           

CH90: Programm start CH91: Budget approval by national parlament CH92: Budget II approval by federal council 

Eurodac enhancement release Eurodac enhancement release

API II enhancement release API II enhancement release

ETIAS enhancements SEM   .           

CH09: ETIAS goes live 

CH18: SIS with MID 

ECRIS-TCN is not relevant for Switzerland

ECRIS-TCN development

Eurodac development SEM

CH93: Program end 

Overall EU Timing

Switzerlands implementation plan

trans. phase

ECRIS live

EU03: sBMS go live 

CH11: Eurodac goes live 

trans. phase

PSW-fedpol RPP (adaptation of legal framework for SISII Recast and Interoperability)

EU05: CIR go live 

CH05: fedpol IOP CIR goes live 

ESP for ETIAS

SIS & sBMS

Eurodac development

CH10: ETIAS goes live 

CH13: SEM IOP  with ESP 

CH15: Eurodac with ESP 

CH17: fedpol IOP with ESP 

CH19: fedpol IOP with MID 

2023

Q1 Q2 Q3 Q4

CHR01: ETIAS  

CHR02: SIS  

CHR03: IOP  

CHR03: IOP  
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